PAN®RAMA

ENVIRONMENTAL, INC.

PROJECT MEMORANDUM
SYCAMORE-PENASQUITOS 230-KV TRANSMISSION LINE PROJECT

Date: August 25, 2017
To: Billie Blanchard, CPUC Project Manager
From: Sheila Hoyer, CPUC Monitoring Supervisor

Subject: Weekly Report #33 — August 13 to August 19, 2017

INTRODUCTION

This report provides a summary of the construction and compliance activities associated with
the SDG&E Sycamore-Pefasquitos 230-kV Transmission Line Project for the week of August 13
to August 19, 2017.

A summary of the Notices to Proceed, Minor Project Refinement, and Temporary Extra
Workspace Requests are provided in Tables 1, 2, and 3, respectively. A summary of Non-
compliance, Project Memoranda and Incidents is provided in Table 4. Daily Inspection Reports
are provided in Appendix A.

CPUC/Panorama Environmental Monitors (EMs): Jerry Scott

STAGING YARDS

Summary of Activity:

Stonebridge Staging Yard:
1. Delivering materials and equipment, and maintaining BMPs.

Driving Range Staging Yard:
1. Delivering and removing materials and equipment, and maintaining BMPs.

Vulcan Staging Yard:
1. Maintaining BMPs and delivering materials and equipment. Delivering, sorting, and
removing spoil material from night excavations.

Underground Transmission Line:

1. Nighttime construction in Segment 5 along Sections 4 through 17 (approximately at
Stations 53+00 to 308+00): Saw cutting for trenches and vaults, installing vaults and
conduit, potholing to locate existing utilities, laying asphalt, maintaining BMPs, and
installing storm drain inlet protection.
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2.

Daytime construction in Segment 3 in Sections 1 through 8 (approximately at Stations
438+00 to 544+00): Saw cutting for trenches and vaults, excavating and installing vaults,
grouting around installed vaults, potholing (with vacuum excavation) to locate existing
utilities, maintaining BMPs, and installing storm drain inlet protection. Surveying east of
I-15 along Segment 3 (approximately at Stations 414+00 to 679+00).

Overhead Transmission Line:

1.

SLN N

Cable pole P03: Grading final pad, installing McCarthy drains, pouring slurry, cleaning
up and de-mobilizing.

Cable pole P04: Removing concrete forms, temporary de-mobilizing, and cleaning up.
Cable pole 05: Temporary de-mobilizing, and cleaning up.

Cable pole 06: Temporary de-mobilizing, and cleaning up.

Cable pole CC MM CP: Mobilizing, installing rock around the access road entrance,
installing rumble plates, auguring pole foundation hole, installing re-bar cage, and
pouring concrete foundation.

Environmental Compliance:

1.

All pavement was kept clean during this reporting period. No winds occurred that were
higher than 20 mph. All off-road diesel-powered construction equipment met a minimum
of EPA Tier 3 standards.

Monitoring for special-status species and inspections for wildlife was implemented to
avoid and minimize impacts to biological resources. Nest surveys were conducted in
areas for anticipated construction on August 18, 2017. The active gold finch nest found at
the Hanson Staging Yard on August 1, 2017, continued to be monitored daily. The latest
monitoring update on August 18, 2017, reported adults feeding young in the nest. All
project equipment arrived clean and free of mud and/or vegetation.

During this reporting period, archaeological, Native American, and paleontological
monitoring of vault excavations and trenching occurred in areas of high potential for
paleontologically sensitive deposits and archaeological resources. On the west side of the
project, the trench excavations were in disturbed soil/fill material where the potential to
encounter historical or archaeological resources was low. Spot-checking during backhoe
activities and within the trench excavations occurred. Cultural monitoring teams
monitored grading activities, drilling, and trenching undertaken for overhead work.
Paleontological monitors spot-checked grading activities to verify the soil composition as
recommended by a Qualified Paleontologist. Site P-37-033557 (Highway 395), continued
to be observed by archaeological monitors along Pomerado Road. The archaeological
monitor documented the resource as recommended by the CPUC-approved cultural
resources specialist/archaeologist. On August 16 and 17, 2017, a paleontological monitor
observed invertebrate fossils (gastropods [snails], shell impressions, and foraminifera
[single-celled protists]) during drilling activities for the overhead alignment at pole

CC MM CP. The fossils were discovered in the spoil pile generated from drilling at an
approximate 30-foot depth. The Qualified Paleontologist was immediately notified upon
the discovery. The Qualified Paleontologist determined that the fossils were not
considered “unique”, and allowed work to continue in the area. However, the Qualified
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Paleontologist recommended collection of the fossils for further identification at Paleo
Solutions’ laboratory for curation. No other archeological and/or paleontological
resources were observed during this reporting period.

4. No hazardous material releases occurred during this reporting period.

5. Daytime underground construction activities occurred Monday through Friday,
from 8:30 am to 3:30 pm, and on Saturday from 8:00 am to 4:30 pm. Daytime
overhead construction activities occurred Monday through Saturday, from 7:00
am to 7:00 pm. Nighttime underground construction activities occurred Sunday
through Thursday, from 9:00 pm to 5:00 am. Noise Permits were obtained from
the City of San Diego.

6. Project personnel parked their personal vehicles within a designated personal vehicle
parking area within the project limits within the Stonebridge Staging Yard. Workers
parked within the work limits of the Driving Range Staging Yard or parked on the
adjacent public street. Traffic Control Permits were obtained from the City of San Diego.

7. The QSP conducted daily inspections during this reporting period. A vacuum was used
to collect excess water and a street sweeper was used to clean up excess sediment/dust
during sawcutting activities. All equipment staged along the ROW and at the overhead
sites, and stored in the staging yards had drip pans or absorbent pads in place to capture
oil drips/leaks. BMP installation/maintenance occurred: along Pomerado Road and
Activity Road; around the overhead work sites at P03, P04, P05, P06, and CC MM CP;
and along Stonebridge Parkway in anticipation of upcoming construction activities in the
area. All trash facilities were covered daily.

8. All construction and compliance personnel on site during this reporting period
completed the Project Safety and Environmental Awareness Program (SEAP). To date,
approximately 1,174 project personnel have received the required SEAP training, and
1,070 project personnel have received the UXO training.

9. On August 16, 2017, a Level 1 Compliance Incident Notification was issued for staging
equipment outside of the approved Vulcan Mine Yard (Hanson Staging Yard) limits
which were approved by the CPUC under MPR #4 on April 24, 2017. Construction
vehicles were parked in two areas outside the northern perimeter of the approved
Hanson Staging Yard limits. The areas were previously disturbed and the action did not
put a sensitive resource at risk. Project personnel were immediately directed by project
management to place all equipment within approved Hanson Staging Yard limits before
the end of the day. SDG&E has reminded the construction contractor that all work, as
well as parking and staging of equipment, vehicles and material, needs to be conducted
within approved work limits.

10. No public complaints were received during this reporting period.

Agency Representatives during Construction (other than CPUC EMs): None
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CPUC NOTICES TO PROCEED (NTPs)

Table 1 summarizes the CPUC NTP activity for the SDG&E Sycamore-Pefiasquitos 230-kV
Transmission Line Project to date.

Table 1 CPUC NTPs
Date Date Segment
NTP # Submitted Issued # Description
1 12/05/16 12/29/16 N/A Mobilize and begin operations at the construction
staging yards.
2 01/23/17 02/07/17 Segment  Construct the underground portion of the Project from
B Sycamore Substation to Structure P03, and from
Structure P05 to Structure CC MM CP.
3 02/03/17 02/27/17 Segment 1. Overhead construction from Sycamore Substation
A to Structure P06
Segment 2. Overhead construction from Structure CC MM CP to
C the Peflasquitos Substation

3. Deepwell AC mitigation installation

4. Construction activities at Sycamore Canyon and
Pefiasquitos Substations

MINOR PROJECT REFINEMENT & TEMPORARY EXTRA WORKSPACE REQUESTS

Tables 2 and 3 summarize the Minor Project Refinements (MPRs) and Temporary Extra
Workspace (TEWS) Requests have been submitted to date.

Table 2 Minor Project Refinement (MPR) Requests
MPR Date Date Segment
Request  Submitted Issued # Description
#1 12/06/16 1/11/17 Segment Underground 230-kV getaway from Sycamore
A Substation to Structure P03.
#2 01/17/17 01/24/17 Segment Realignment of the 230-kV underground transmission
B line from Miramar Road north on Black Mountain Road

and west on Activity Road.

#3 03/06/17 03/08/17 Segment Provides temporary power to the SDG&E trailer at the
A Stonebridge Staging Yard through the existing power
box located outside of the existing Project boundary.
#4 04/18/17 04/20/17 Segment Modifies the approved 2.61-acre Vulcan Mine Yard
B location approximately 884 feet to the west to an
approximately 1.71-acre paved area.
#5 07/10/17 07/11/17 Segment  Establishes staging yards along southern perimeter of
B Pomerado Road and temporary work spaces north of
PO5 and P06
#6 08/03/17 08/04/17 Segment  Establishes staging yards along southern and northern
B perimeters of Pomerado Road
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Table 3 Temporary Extra Workspace (TEWS) Requests

TEWS Date Date Segment
Request Submitted Issued # Description
#1 06/29/17 07/05/17 B Additional staging area located at the southwest
corner of the intersection of Pomerado Road and
Avenue of Nations
#2 07/19/17 07/19/17 B Addition to approved temporary work area on

Pomerado Road.

NON-COMPLIANCES, PROJECT MEMORANDA & INCIDENTS

There was one incident during this reporting period, as described in number 9 above. No other
memoranda or non-compliances were reported during this reporting period.

Table 4 Non-Compliances, Project Memoranda, and Other Incidents
Type Date Location Description

Level 1 04/12/2017 Segment B Potable water was used in a street sweeper
Memoranda 04/19/2017 Segment B Traffic incident at Driving Range Staging Yard
Level 1 04/24/2017 Segment B Presence of trash along the project alignment
Level 1 05/01/2017 Segment B Working outside of City-approved hours
Memoranda 05/03/2017 Segment B Traffic incident at Snapple/7-Up Plant
Memoranda 05/18/2017 Segment B Traffic incident at Station 169+89
Level 1 06/08/2017 Segment B Non-adherence to approved Fire Plan
Level 2 06/15/2017 Segment B Non-adherence to approved Fire Plan
Memoranda 07/06/2017 Segment B Traffic incident at Carroll Canyon Road
Level 1 07/20/2017 Segment B Non-adherence to approved Fire Plan
Memoranda 07/20/2017 Segment B Traffic incident at Miralani Drive
Memoranda 08/03/2017 Segment B Traffic incident at Pomerado Road
Level 1 08/16/2017 Segment B Staging equipment outside of approved limits
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ATTACHMENT A INSPECTION REPORTS
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2017-08-16 PM Inspection Report

SDG&E Sycamore-Pefiasquitos 230-

kV Transmission Line Project: Daily
Inspection Report

Inspection Date 2017-08-16

Start Time 19:34:00

End Time 21:34:00

Monitor Name Jerry Scott

Organization The Sanberg Group (Sanberg)

Summary of Construction Activities Crews continued installing conduit on Camino Santa Fe as well as on Camino Ruiz. Crews

were trenching and shoring on Activity Road, as well as installing conduit. Crews were
excavating, potholing, and installing conduit on Carroll Canyon Road.

Summary of Compliance Activities LEI and all monitors were present. All crews had fire prevention equipment and filled
sprayers. Nesting buffer in place at Hanson Yard. All BMPs in place throughout the project.
Were any issues encountered? No
Photo Log
Photo

Caption Abundant downward-facing lighting in place for night work on Camino Santa Fe.

Photo Attributes Capture Date/Time: Wed Aug 16 2017 21:23:22 GMT-0700 (PDT)
Coordinates: 32.888759, -117.165992
View Direction: South
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Photo

Caption BMPs in place on Activity Road.

Photo Attributes Capture Date/Time: Wed Aug 16 2017 19:52:08 GMT-0700 (PDT)
Coordinates: 32.897120, -117.126543
View Direction: Southeast

Photo

Caption Construction signage in place on Trade Place.

Photo Attributes Capture Date/Time: Wed Aug 16 2017 19:44:23 GMT-0700 (PDT)
Coordinates: 32.889900, -117.153387
View Direction: Northeast
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Photo

Caption Drip pans in place under staged equipment on Carroll Canyon Road.

Photo Attributes Capture Date/Time: Wed Aug 16 2017 19:36:25 GMT-0700 (PDT)
Coordinates: 32.892791, -117.188385
View Direction: Northeast

Photo 2 o

Caption Steel plates covering trenches in place on Trade Street and Camino Santa Fe.

Photo Attributes Capture Date/Time: Wed Aug 16 2017 19:34:24 GMT-0700 (PDT)
Coordinates: 32.888834, -117.166856
View Direction: Southwest

Daily Checklist

Q1 - General Avoidance and Minimization: (a) Were the limits of Met Requirements
work areas and access roads clearly marked? (b) Were construction
activities limited to CPUC-approved work areas?

Q1 Notes Met Requirements
Q2 — Air Quality/GHG: (a) Were dust avoidance and minimization Met Requirements
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requirements implemented and monitored adequately? (b) Was dust
generation below required thresholds? (c) Were equipment and
vehicles maintained and operated in a manner to limit emissions?
(d) Was organic waste collected and separated from non-organic
waste for appropriate composting or recycling, as appropriate?

Q2 Notes Met Requirements

Q3 — Special-Status Plants: Were impact avoidance and Met Requirements
minimization requirements for special-status plants implemented
adequately (e.g., avoiding sensitive areas)?

Q3 Notes Met Requirements

Q4 — Wildlife (Non-Avian): Were impact avoidance and minimization Met Requirements
requirements for wildlife implemented adequately (e.g., avoiding

sensitive areas, covering excavations, and inspecting

equipment/trenches)?

Q4 Notes Trenches covered with steel plates.

Q5 — Nesting and Burrowing Birds: (a) Were active nests and Met Requirements
occupied burrows identified and monitored during applicable

seasons, as required? (b) Were impact avoidance and minimization

requirements for any active nests or occupied burrows implemented

adequately?

Q5 Notes Active nest being monitored.
Q6 — Water Features and Aquatic Habitat: Were water features N/A
avoided?

Q7 — Stormwater, Erosion, and Sediment Control: (a) Were erosion  Met Requirements
and sediment control BMPs in place and functioning properly? (b)
Were inactive or completed work areas stabilized and/or restored

adequately?

Q7 Notes All BMPs in place.

Q8 — Invasive Weed Control: Were procedures to prevent the Met Requirements

spread of invasive weeds implemented adequately?

Q8 Notes Shaker plates installed at off-road entrances.
Q9 — Hazardous Materials and Waste Management: (a) Were Met Requirements

hazardous materials stored and labeled properly? (b) Was
hazardous material waste disposed of appropriately? (c) Were any
spills or leaks addressed adequately? (d) Was solid waste collected
and disposed of adequately?

Q9 Notes Met Requirements
Q10 - Fire Management: (a) Were fire prevention procedures in Met Requirements
place? (b) Was firefighting equipment available on site?

Q10 Notes Met Requirements
Q11 - Cultural, Paleontological, and Tribal Resources: (a) Were Met Requirements

cultural, paleontological, and tribal resources monitoring and impact
avoidance occurring as required? (b) If potential resources or human
remains were inadvertently discovered, were response procedures
and protocols implemented as required?

Q11 Notes All monitors on site.

Q12 - Construction Noise: (a) Were noise minimization measures in Met Requirements
place, as required? (b) If noise complaints were received, were they
documented and addressed, as required?

Q12 Notes Met Requirements

Q13 — Maintain Access: (a) Was access to driveways (e.g., Met Requirements
businesses, schools, residences) maintained as required? (b) Was

access to recreational areas maintained and appropriate signage

installed? (c) Was pedestrian and bicycle access maintained, or

were detours clearly defined?

Q13 Notes Met Requirements
Q14 - Traffic Control (a) Were flaggers present at all times? (b) Met Requirements
Were barriers, cones, and signs in place? (c) Were detours clearly

marked?

Q14 Notes Traffic flaggers.
Q15 — Helicopter Use (a) Were helicopter use restrictions N/A

implemented adequately? (b) Were helicopter take-off and landing
sites within prescribed limits?

Q16 — Worker Training and Communication: Have all workers on Met Requirements
site received the required environmental trainings for the project?

Q16 Notes Met Requirements
Q17 - MMCRP Implementation: (a) Were project activities Met Requirements

consistent with the approved project as defined in the EIR and
subsequent CPUC authorizations? (b) Were MMCRP procedures
implemented adequately?
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2017-08-17 AM |Inspection Report

SDG&E Sycamore-
Pefiasquitos 230-kV

Transmission Line Project:

Daily Inspection Report

Inspection Date
Start Time

End Time
Monitor Name
Organization

Summary of Construction Activities

Summary of Compliance Activities

Were any issues encountered?

2017-08-17

09:00:00

15:00:00

Jerry Scott

The Sanberg Group (Sanberg)

Crews were doing asphalt work, welding, excavating, shoring, and potholing on Pomerado Road.
Crews were drilling at CC MM CP. Crews were working on McCarthy Drains at Pole 03. No work
observed at Pole 04, P05, or P06.

LEI, all monitors, fire safety tech, inspectors, and representatives on site. All crews had fire
prevention equipment with filled sprayers. Sensitive areas were clearly marked. All traffic flaggers
and signage were in place. Water trucks sprayed the work areas to prevent fugitive dust. Street
sweepers were observed on Pomerado Road. No work observed today in the nighttime work area.

No

Photo

Caption No work observed on Pole 05 & P06.

Photo Attributes Capture Date/Time: Thu Aug 17 2017 12:52:22 GMT-0700 (PDT)
Coordinates: 32.922538, -117.040081
View Direction: Southwest
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Photo

Caption No work observed at Pole 04.

Photo Attributes Capture Date/Time: Thu Aug 17 2017 12:09:27 GMT-0700 (PDT)
Coordinates: 32.920813, -117.036646
View Direction: Northeast

Photo

Caption Sensitive area signage at Pole 03.

Photo Attributes Capture Date/Time: Thu Aug 17 2017 12:00:43 GMT-0700 (PDT)
Coordinates: 32.919589, -117.031917
View Direction: Southwest
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Photo

Caption Wattles in place on Pomerado Road.

Photo Attributes Capture Date/Time: Thu Aug 17 2017 11:41:40 GMT-0700 (PDT)
Coordinates: 32.906586, -117.078400
View Direction: Southeast

1L

Photo

Caption Fugitive dust control at CC MM CP.

Photo Attributes Capture Date/Time: Thu Aug 17 2017 10:47:58 GMT-0700 (PDT)
Coordinates: 32.889842, -117.202788
View Direction: Southeast
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Photo

Caption Drilling at CC MM CP.

Photo Attributes Capture Date/Time: Thu Aug 17 2017 10:37:23 GMT-0700 (PDT)
Coordinates: 32.890085, -117.203040
View Direction: Southwest

Photo

Caption Staged equipment on Carroll Canyon Road.

Photo Attributes Capture Date/Time: Thu Aug 17 2017 10:33:31 GMT-0700 (PDT)
Coordinates: 32.892813, -117.187785
View Direction: Southwest
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Photo

Caption Staged work area on Activity Road.

Photo Attributes Capture Date/Time: Thu Aug 17 2017 10:22:09 GMT-0700 (PDT)
Coordinates: 32.896413, -117.134458
View Direction: Southeast

Daily Checklist

Q1 — General Avoidance and Minimization: (a) Were the limits of Met Requirements
work areas and access roads clearly marked? (b) Were construction
activities limited to CPUC-approved work areas?

Q1 Notes Met Requirements

Q2 — Air Quality/GHG: (a) Were dust avoidance and minimization Met Requirements
requirements implemented and monitored adequately? (b) Was dust

generation below required thresholds? (c) Were equipment and

vehicles maintained and operated in a manner to limit emissions?

(d) Was organic waste collected and separated from non-organic

waste for appropriate composting or recycling, as appropriate?

Q2 Notes Water trucks used to mitigate fugitive dust.

Q3 — Special-Status Plants: Were impact avoidance and Met Requirements
minimization requirements for special-status plants implemented
adequately (e.g., avoiding sensitive areas)?

Q3 Notes Sensitive areas clearly labeled.

Q4 — Wildlife (Non-Avian): Were impact avoidance and minimization Met Requirements
requirements for wildlife implemented adequately (e.g., avoiding

sensitive areas, covering excavations, and inspecting

equipment/trenches)?

Q4 Notes Met Requirements

Q5 — Nesting and Burrowing Birds: (a) Were active nests and Met Requirements
occupied burrows identified and monitored during applicable

seasons, as required? (b) Were impact avoidance and minimization

requirements for any active nests or occupied burrows implemented

adequately?

Q5 Notes Active nest being monitored.
Q6 — Water Features and Aquatic Habitat: Were water features N/A

avoided?

Q7 — Stormwater, Erosion, and Sediment Control: (a) Were erosion  Met Requirements
and sediment control BMPs in place and functioning properly? (b)
Were inactive or completed work areas stabilized and/or restored

adequately?

Q7 Notes All BMPs in place.

Q8 — Invasive Weed Control: Were procedures to prevent the Met Requirements
spread of invasive weeds implemented adequately?

Q8 Notes Shaker plates in place.
Q9 — Hazardous Materials and Waste Management: (a) Were Met Requirements

hazardous materials stored and labeled properly? (b) Was
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hazardous material waste disposed of appropriately? (c) Were any
spills or leaks addressed adequately? (d) Was solid waste collected
and disposed of adequately?

Q9 Notes Met Requirements
Q10 - Fire Management: (a) Were fire prevention procedures in Met Requirements
place? (b) Was firefighting equipment available on site?

Q10 Notes Fire safety tech on site.
Q11 — Cultural, Paleontological, and Tribal Resources: (a) Were Met Requirements

cultural, paleontological, and tribal resources monitoring and impact
avoidance occurring as required? (b) If potential resources or human
remains were inadvertently discovered, were response procedures
and protocols implemented as required?

Q11 Notes All monitors present.

Q12 — Construction Noise: (a) Were noise minimization measuresin N/A
place, as required? (b) If noise complaints were received, were they
documented and addressed, as required?

Q13 — Maintain Access: (a) Was access to driveways (e.g., Met Requirements
businesses, schools, residences) maintained as required? (b) Was

access to recreational areas maintained and appropriate signage

installed? (c) Was pedestrian and bicycle access maintained, or

were detours clearly defined?

Q13 Notes Met Requirements

Q14 - Traffic Control (a) Were flaggers present at all times? (b) Met Requirements

Were barriers, cones, and signs in place? (c) Were detours clearly

marked?

Q14 Notes All traffic flaggers in place.
Q15 — Helicopter Use (a) Were helicopter use restrictions N/A

implemented adequately? (b) Were helicopter take-off and landing
sites within prescribed limits?

Q16 — Worker Training and Communication: Have all workers on Met Requirements
site received the required environmental trainings for the project?

Q16 Notes Met Requirements
Q17 — MMCRP Implementation: (a) Were project activities Met Requirements

consistent with the approved project as defined in the EIR and
subsequent CPUC authorizations? (b) Were MMCRP procedures
implemented adequately?

Q17 Notes Met Requirements
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